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ESTIMATE RUN 03/23/2018

ESTIMATE SUMMARY 10:57:45

CONTID: C20848R        ESTIMATE NO: 0001 PROG 2005

PCN: 20848R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 CLEAR CREEK CANYON SH 93 TO SH 119 PERCENT TIME:

PROJECT NO: NHPP006A-059                  

GEOHAZARD CLEAR CREEK CANYON P

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

DRILL TECH DRILLING AND SHORING, INC. PAY PERIOD ENDING

2200 Wymore Way DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Antioch CA 94509     (925)978-2060 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,263,109.63 PARTICIPATING $ $ 68,228.00

AWARD PROJECT AMT: 3,026,578.38 NON-PARTICIPATING 414,345.57

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,488.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.29

WORK DAYS

WORK DAYS

14.79%

2,780,536.06

482,573.57

482,573.57

472,084.77

$

$

$

$

68,228.00

414,345.57

482,573.57

0.00

482,573.57

-10,488.80

0.00

472,084.77

0.00

AMOUNT DUE 472,084.77 472,084.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 472,084.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

17.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/20/2018

02/20/2018

03/23/2018

12/14/2017

12/22/2017

01/04/2018

02/20/2018
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PCN: 20848R-BID   ESTIMATE RUN 03/23/2018

PROJECT: NHPP006A-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Truck (Dump) Hauling Scaled Rock 0.000

41.500

203-01582  
 

9,918.5041.500

9,918.50

200.000

HOUR

239.00000

0010 Front End Loader (Rubber Tire) Loading of Scaled Rock 0.000

7.000

203-01590  
 

1,963.507.000

1,963.50

160.000

HOUR

280.50000

0015 Combination Loader Assist in Scaled Rock Removal 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

180.80000

0020 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

10.000

HOUR

593.50000

0025 Rock Scaler 0.000

550.500

203-02300  
 

106,797.00550.500

106,797.00

1,826.000

HOUR

194.00000

0030 Laborer Assist in Removal of Scaled Rock 0.000

21.000

203-02330  
 

2,751.0021.000

2,751.00

120.000

HOUR

131.00000

0035 *Erosion Log Type 1 (12 Inch) 0.000

300.000

208-00002  
 

2,820.00300.000

2,820.00

600.000

LF  

9.40000

0040 *Aggregate Bag 0.000

60.000

208-00035  
 

930.0060.000

930.00

600.000

LF  

15.50000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

12.000

HOUR

50.00000

0050 *Erosion Control Management 0.000

2.000

208-00207  
 

1,170.002.000

1,170.00

35.000

DAY 

585.00000

0055 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

437.50000
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PCN: 20848R-BID   ESTIMATE RUN 03/23/2018

PROJECT: NHPP006A-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

1,925.000

LF  

196.00000

0065 Rock Anchor 0.000

0.000

211-01300  
 

0.000.000

0.00

4.000

EACH

3,967.50000

0070 *Wildlife Biologist 0.000

23.000

240-00000  
 

2,829.0023.000

2,829.00

80.000

HOUR

123.00000

0075 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

1,181.20000

0080 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

7.00000

0085 Safety Screen 0.000

4.000

607-20000  
 

114,172.004.000

114,172.00

4.000

EACH

28,543.00000

0090 Mesh Anchor (Special) 0.000

0.000

607-55050  
 

0.000.000

0.00

303.000

EACH

1,827.00000

0095 Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

285,725.000

SF  

2.91000

0100 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

5.000

LF  

406.25000

0105 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

5.000

EACH

312.50000

0110 *Mobilization 0.000

0.500

626-00000  
 

132,947.000.500

132,947.00

1.000

L S 

265,894.00000
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PCN: 20848R-BID   ESTIMATE RUN 03/23/2018

PROJECT: NHPP006A-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Public Information Services (Tier III) 0.000

0.500

626-01103  
 

5,750.000.500

5,750.00

1.000

L S 

11,500.00000

0120 *Flagging 0.000

139.000

630-00000  
 

4,343.75139.000

4,343.75

2,500.000

HOUR

31.25000

0125 *Traffic Control Inspection 0.000

5.000

630-00007  
 

1,406.255.000

1,406.25

50.000

DAY 

281.25000

0130 *Traffic Control Management 0.000

7.000

630-00012  
 

7,393.757.000

7,393.75

70.000

DAY 

1,056.25000

0135 *Barricade (Type 3 M-A) (Temporary) 0.000

1.500

630-80335  
 

346.881.500

346.88

3.000

EACH

231.25000

0140 Barricade (Type 3 M-B) (Temporary) 0.000

2.000

630-80336  
 

462.502.000

462.50

4.000

EACH

231.25000

0145 Barricade (Type 3 M-C) (Temporary) 0.000

0.500

630-80337  
 

115.630.500

115.63

1.000

EACH

231.25000

0150 *Construction Traffic Sign (Panel Size A) 0.000

10.000

630-80341  
 

687.5010.000

687.50

20.000

EACH

68.75000

0155 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

2,375.0010.000

2,375.00

47.000

EACH

237.50000

0160 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

243.75000

0165 *Construction Traffic Sign (Special) 0.000

81.250

630-80344  
 

2,539.0681.250

2,539.06

286.500

SF  

31.25000
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PCN: 20848R-BID   ESTIMATE RUN 03/23/2018

PROJECT: NHPP006A-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

9,375.001.500

9,375.00

4.000

EACH

6,250.00000

0175 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.500

630-80357  
 

1,156.250.500

1,156.25

2.000

EACH

2,312.50000

0180 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

70.000

DAY 

113.00000

0185 *Drum Channelizing Device 0.000

25.000

630-80360  
 

1,550.0025.000

1,550.00

100.000

EACH

62.00000

0190 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

66.00000

0195 *Traffic Cone 0.000

42.000

630-80380  
 

546.0042.000

546.00

200.000

EACH

13.00000

0200 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

937.50000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0215 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0220 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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PCN: 20848R-BID   ESTIMATE RUN 03/23/2018

PROJECT: NHPP006A-059                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Safety Screen Fence Repair 0.000

0.000

700-70034  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0230 F/A Bird Entry Prevention Netting (Top of Draped Mesh) 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0235 F/A Obtain Power from Xcel Energy Meter & Connection 
for Field Office (Class 2)

0.000

0.000

700-70074  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 414,345.57414,345.573,194,881.63CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 2) 0.000

1.000

620-00002  
 

62,385.001.000

62,385.00

1.000

EACH

62,385.00000

0250 Sanitary Facility 0.000

1.000

620-00020  
 

5,843.001.000

5,843.00

1.000

EACH

5,843.00000

CAT 68,228.0068,228.0068,228.00CURRENT AMT0400 $ $ $

$ 482,573.57482,573.57$3,263,109.63$CURRENT AMTPROJECT TOTAL


